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1 Systems Engineering
1.1 Standards

1.1.1 Approve JPEG 2000 as archive 
format

ER 12/31/05 100.0%

1.1.1.1 Informative presentation to Tech 
Session

8/31/05 100.0%

1.1.1.2 SCR and StdRef update 
distributed to SCR WG for review

ER 9/12/05 100.0%

1.1.1.3 Present full draft of SCR to Tech 
Group

ER 9/28/05 100.0%

1.1.1.4 Informative presentation to MC ER 10/5/05 100.0%

1.1.1.5 Tech Group vote on draft - 
Standards telecon

10/26/05 100.0%

1.1.1.6 Full SCR distributed to MC for 
their review

11/7/05 100.0%

1.1.1.7 MC vote on SCR 11/15/05 100.0%

1.1.1.8 Complete implementation into 
PSDD and StdRef

12/31/05 100.0%

1.1.2 Standards Cleanup
1.1.2.1 Get DN input for scheduling and 

priorities
ER 10/21/05 100.0%

1.1.2.2 Organize DN input into 
PDS3/PDS4 and Present to MC

ER 11/15/05 100.0%

1.1.2.3 Configure Standards 
Development website

ER 3/10/06 100.0%

1.1.2.4 Implement Standards 
Development Interface

ER 5/26/06 100.0%

1.1.3 Directory Naming Conventions ER 8/11/05 100.0%

1.1.4 Release Standards Reference V3.7 ER 2/13/06 100.0%

1.1.5 Spectral Cube SCR ER 1/2/06 100.0%

1.1.6 2005 Q4 Standards Updates - 
Queue

ER 1/2/06 100.0%

1.1.7 2006 Q1 Standards Updates - 
Queue

ER 3/31/06 100.0%

1.1.8 Clean-up PDS3 Standards ER 6/30/06 80.0%

1.1.9 Agency Id SCR - Replan 
(withdrawn)

5/19/06 100.0%

1.1.10 Address Validation Tool/DD Issues ER, JSH, RJ 1/1/07 60.0%

1.1.11 Setup Data Integrity Working Group DC, ER 9/22/06 100.0%

1.1.11.1 Develop Use Cases JSH, DC 9/8/06 90.0%

1.1.11.2 Develop Requirements JSH, DC 9/29/06 50.0%

1.2 Architecture
1.2.1 PDS Systems Architecture 

1.2.1.1 Write Initial Draft JSH/DC 12/1/05 100.0%

1.2.1.2 Write PDS-D Interface Section JSH/DC 6/1/06 50.0%
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1.2.1.3 Final Edit and Release JSH/DC 10/2/06 0.0%

1.2.1.4 Create PDS Data Model 
Knowledge Base

JSH 9/22/06 90.0%

1.2.1.5 Document PDS Model JSH 9/22/06 75.0%

1.2.2 Document Process for Data Node 
Configuration (THEMIS, HiRISE)

1.2.2.1 Release Draft for review by PM 
and PS

RJ 8/1/05 100.0%

1.2.2.2 Release Document for MC review 11/3/05 100.0%

1.2.2.3 Update and Re-release 
Document

RJ 12/1/05 100.0%

1.2.2.4 Final Edit and Release RJ, DS 2/24/06 100.0%

1.2.3 Plan and Document FY05 System 
Release

RJ 9/1/05 100.0%

1.3 System Functions
1.3.1 Mirror Site Requirements JSH 10/26/05 100.0%

1.3.2 PhoneBook Update Requirements JSH 11/11/05 100.0%

1.3.3 Data Set Update Requirements JSH 11/30/05 100.0%

1.3.4 Data Engineering Process - 
Document - Replan

RJ 7/3/06 100.0%

1.3.5 Develop PDS Catalog/DN data 
holdings reconciliation application

JSH 3/31/06 100.0%

1.3.6 Develop primary and backup node 
repository identification, 
reconcilation, and catalog update 
system

JSH 4/28/06 100.0%

1.3.7 Level1, Level2, and Level 3 
Requirements development

DC 3/31/06 100.0%

1.3.8 Document and Review Data 
Engineering Process

RJ 5/22/06 80.0%

1.3.9 Validation Tool Support
1.3.9.1 Write Phase I Requirements JSH, RJ, SH 1/2/06 100.0%

1.3.9.2 Write Phase I Test Plan RJ, EL 6/5/06 100.0%

1.3.9.3 Write Phase I Test Report RJ 9/1/06 100.0%

1.3.9.4 Write Phase II Use Cases RJ 9/29/06 75.0%

1.3.9.5 Write Phase II Requirements RJ 9/29/06 75.0%

1.3.10 Label Design Tool Support
1.3.10.1 Write Use Case Document JSH, RJ 9/29/06 75.0%

1.3.10.2 Write Requirements Document JSH, RJ 9/29/06 50.0%

1.4 Advanced Technology
1.4.1 Interoperability

1.4.1.1 PSA/PDS Interoperability 
Prototype 1.4.1.1.1 Release Version 1.0 of White 

Paper
JSH, PO, JZ 7/15/05 100.0%
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1.4.1.1.2 Planetary Data Access Protocol 
- Tech Paper

JSH, DC, PSA 2/24/06 100.0%

1.4.1.1.3 Implement MEX/GRS Prototype Dvlp 7/28/06 100.0%

1.4.1.2 Develop International Planetary 
Data Alliance (IPDA) concept

JSH, DC, PSA 8/1/06 90.0%

1.4.1.3 Hold "International Cooperation" 
kickoff meeting.

5/24/06 100.0%

1.4.1.4 Participate on MC Core 
Compatibility Standards WG

JSH 9/22/06 0.0%

1.4.1.5 Initiate Archive Standards WG 8/16/06 100.0%

1.4.1.5.1 Write Charter 9/8/06 100.0%

1.4.1.5.2 Develop Use Cases and 
Requirements

9/29/06 75.0%

1.4.1.6 Plan integration of SBN into 
PDS-D Architecture

11/7/05 100.0%

1.4.1.7 Plan integration of PPI into 
PDS-D

EL, SH, JSH 3/24/06 100.0%

1.4.2 Technology Investigations
1.4.2.1 Data Movement  - Point-to-Point 

movement of large data volumes
1.4.2.1.1 Deploy GridFTP, etc and 

compare LAN transfer speeds 
options 

CM, SK 8/8/05 100.0%

1.4.2.1.2 Deploy GridFTP, etc and 
compare WAN tranfer speeds

CM, SK, CI 8/22/05 100.0%

1.4.2.1.3 Technology Comparison Matrix CM,RJ 12/16/05 100.0%

1.4.2.1.4 Write and Publish White Paper 
at Mass Storage Conference

RJ, CM 5/10/06 100.0%

1.4.2.1.5 Form storage media working 
group

SE 3/31/06 100.0%

1.4.2.2 General Search

1.4.2.2.1 Develop PDS Data Set 
Ontology

JSH 3/9/05 100.0%

1.4.2.2.2 Standardize on language and 
metadata structure 

JSH 6/6/05 100.0%

Macintosh 
HD:Users:law:Deskto

p:en-master.pdf

1.4.2.2.3 Prototype Facet-based Data 
Set Search 

JSH 7/5/05 100.0%

1.4.2.2.4 Prototype Text-base Data Set 
Search 

PR 7/5/05 100.0%

1.4.2.2.5 Write White Paper and prepare 
Technology Comparison 
Matrices

RJ, JSH, PR 12/15/05 100.0%

1.4.2.2.6 Gather requirements for DS 
Search

RJ, PR, SH 12/30/05 100.0%
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89
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1.4.2.2.7 Present Google-like Search 
prototype and paper to MC

RJ, DC 2/15/06 100.0%

1.4.2.2.8 Support and monitor 
deployment of Google-like 
search

PR, JSH, SH 10/2/06 100.0%

1.4.2.3 Physical Media Working Group DC, RJ 4/28/06 100.0%

1.4.2.3.1 Node Survey - Present to MC RJ, DC 5/29/06 100.0%

1.4.2.3.2 Develop matrix of data 
movement/delivery 
recommendations

RJ 9/22/06 50.0%

1.4.2.4 Develop PDS Portal 
Requirements

DC, EL, JSH 9/22/06 75.0%

1.4.2.5 Plan for Technical Session DC, JSH 9/22/06 99.0%

2 Development
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2.1 Tools
2.1.1 Legacy Tools

2.1.1.1 Release 4.4... 10/4/04
10/14/05

10/14/05 100.0%
0.0%2.1.1.2 Release 4.5... 9/6/05

3/23/06
3/23/06 100.0%

0.0%2.1.1.3 Release 4.6
2.1.1.3.1 Track and analyze issues MC, DS 3/27/06 11/3/06 75.0%

2.1.1.3.2 Implement changes MC, DS 3/27/06 11/3/06 75.0%

2.1.1.3.3 Unit Test MC 11/6/06 11/10/06 0.0%

2.1.1.3.4 Prepare and test installation 
bundles

MC 11/13/06 11/17/06 0.0%

2.1.1.3.5 Deliver to Operations MC 11/17/06 0.0%

2.1.2 Next Generation Tools
2.1.2.1 Validation Tool

2.1.2.1.1 Prepare Tools Survey Summary 
and strawman development 
plan

SH 7/11/05 7/15/05 100.0%

2.1.2.1.2 Present survey and plan to MC SH 7/18/05 100.0%

2.1.2.1.3 Prepare Requirements SH, RJ, JSH 7/25/05 11/10/05 100.0%

2.1.2.1.4 Present plan to MC (Approved) DC 10/5/05 100.0%

2.1.2.1.5 Prepare Requirements
(second draft of the 
requirements based on 
comments)

SH 11/14/05 1/6/06 100.0%

2.1.2.1.6 Review by Node Tech Staff Nodes 1/9/06 2/22/06 100.0%

2.1.2.1.7 Requirements Review SH 2/23/06 100.0%

2.1.2.1.8 Prepare Requirements (third 
draft based on RFAs)

SH 2/24/06 3/31/06 100.0%

2.1.2.1.9 Present Tools Report to MC SH 3/2/06 100.0%

2.1.2.1.10 Design PR, MC, SH 3/6/06 9/22/06 90.9%

2.1.2.1.11 Implement PR, MC 3/20/06 10/6/06 85.0%

2.1.2.1.12 Preliminary Design Review SH, PR 6/1/06 100.0%

2.1.2.1.13 External Code Walk-through PR, SH, SK 6/21/06 6/22/06 100.0%

2.1.2.1.14 Pre Alpha/Beta Test Telecon SH, EL 7/13/06 100.0%

2.1.2.1.15 Alpha Test Phase I Nodes 8/1/06 8/18/06 100.0%

2.1.2.1.16 Alpha Test Status Telecon SH, EL 8/31/06 100.0%

2.1.2.1.17 Alpha Test Phase II Nodes 9/11/06 9/29/06 0.0%

2.1.2.1.18 Alpha Test Status Telecon SH, EN 10/5/06 0.0%

2.1.2.1.19 Beta Test Nodes 10/9/06 10/27/06 0.0%

2.1.2.1.20 Beta Test Status Telecon SH, EL 11/2/06 0.0%

2.1.2.1.21 Prepare Release PR, SH 10/30/06 11/10/06 0.0%

2.1.2.1.22 Deliver to Operations SH 11/10/06 0.0%
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2.1.2.2 Design Tool
2.1.2.2.1 Gather Information SH 11/7/05 11/25/05 100.0%

2.1.2.2.2 Prepare for Tech Session SH 9/4/06 9/15/06 0.0%

2.2 Infrastructure
2.2.1 PDS-NSSDC Interface

2.2.1.1 Preliminary Assessment 
document

J. Wilf 9/29/04 100.0%

2.2.1.2 NSSDC delivers MPGA software NSSDC 8/8/05 100.0%

2.2.1.3 Install/Test software at JPL NSSDC, MC 8/8/05 8/26/05 100.0%

2.2.1.4 Prepare initial test plan SH 9/26/05 10/14/05 100.0%

2.2.1.5 Coordinate test plan with NSSDC SH 10/17/05 10/21/05 100.0%

2.2.1.6 Test Phase I MC, NSSDC 10/24/05 11/8/05 100.0%

2.2.1.7 Test Phase II MC, NSSDC 11/21/05 12/2/05 100.0%

2.2.1.8 Test Phase III MC, NSSDC 12/12/05 1/6/06 100.0%

2.2.1.9 Document test results MC, SH 10/24/05 1/6/06 100.0%

2.2.1.10 Present report to MC SH 3/2/06 100.0%

2.2.1.11 Receive/Test software at JPL 
(supporting > 2GB)

MC 3/20/06 5/2/06 100.0%

2.2.1.12 Receive/Test software at JPL 
(production ready)

MC 10/2/06 10/27/06 0.0%

2.2.1.13 Faclitate Node/NSSDC transfer EN, Nodes 10/30/06 11/24/06 0.0%

2.2.1.14 Document Interface and Process SH 11/6/06 12/8/06 0.0%

2.2.1.15 Deliver to Nodes SH 12/11/06 0.0%

2.2.2 PDS-D Upgrade... 5/30/05
7/11/05
9/7/05

12/16/05
2/21/06
3/2/06

3/28/06
7/21/06

12/9/05 100.0%
0.0%
0.0%
0.0%
0.0%
0.0%
0.0%
0.0%

2.2.3 Ingestion Interface (pdsproto)... 6/13/05
10/28/05

10/28/05 100.0%
0.0%2.2.4 Integrate PDS-D Architecture into 

all Nodes
2.2.4.1 Prepare default Profile Server 

documentation
JW, SL 9/26/05 10/14/05 100.0%

2.2.4.2 Small Bodies... 11/28/05 5/5/06 50.0%

2.2.4.3 PPI... 3/6/06 4/28/06 33.3%

2.2.5 ADS related Data Set Loading... 12/19/05
4/21/06

3/17/06 100.0%
0.0%

2.2.6 Cassini Archive Tracking System
2.2.6.1 Install instance at EN MC, ES, AT 4/3/06 4/19/06 100.0%

2.2.6.2 Configure and Test MC 4/20/06 5/5/06 100.0%

2.2.6.3 Node Specific Test Geo 5/8/06 7/14/06 100.0%

2.2.6.4 Prepare instance for Phoenix MC, SH 9/11/06 12/1/06 0.0%

2.2.6.5 Deliver to Operations MC 12/1/06 0.0%

2.2.7 Profile Servers... 5/8/06
9/29/06

7/25/06 100.0%
0.0%
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2.3 User/Web Interfaces
2.3.1 Administrative Interfaces... 5/30/05

10/31/05
12/16/05
9/19/05

12/9/05 100.0%
0.0%
0.0%
0.0%

2.3.2 Search Interfaces
2.3.2.1 Basic Browser... 10/3/05 9/29/06 94.0%

2.3.2.2 "Google-like" Search... 10/3/05
3/2/06

10/6/06

10/6/06 85.5%
0.0%
0.0%

2.3.2.3 Data Set Search... 5/8/06
9/29/06

7/14/06 100.0%
0.0%2.3.2.4 Modify PDS Explorer to support 

primary and backup servers...
4/3/06

6/30/06
6/30/06 83.3%

0.0%3 Operations
3.1 Releases

3.1.1 Catalog Builds
3.1.1.1 1R59 (MER#6,CAS#2,ODY13) JH 10/24/05 11/8/05 100.0%

3.1.1.2 1R60 (MER#7,CAS#3,ODY14) JH 2/6/06 3/17/06 100.0%

3.1.1.3 1R62 (MER#8,CAS#4,ODY15) JH 4/25/06 5/5/06 100.0%

3.1.1.4 1R63 (MER#9,CAS#5,ODY16) JH 7/24/06 7/31/06 100.0%

3.1.1.5 1R64 (MER#10,CAS#6,ODY17) JH 10/24/06 10/31/06 0.0%

3.1.1.6 1R65 (MER#11,CAS#7,ODY18) JH 1/24/07 1/31/07 0.0%

3.1.2 Data Release (Under Development)
3.1.2.1 MER1/MER2

3.1.2.1.1 Release 6 BS, VH, JH 10/14/05 10/31/05 100.0%

3.1.2.1.2 Release 7 BS, VH, JH 1/20/06 2/6/06 100.0%

3.1.2.1.3 Release 8 BS, JH 4/4/06 4/28/06 100.0%

3.1.2.1.4 Release 9 BS, JH 7/7/06 7/27/06 100.0%

3.1.2.1.5 Release 10 BS, JH 10/16/06 10/27/06 100.0%

3.1.2.1.6 Release 11 BS, JH 1/15/07 1/26/07 0.0%

3.1.2.1.7 Release 12 BS, JH 4/16/07 4/27/07 0.0%

3.1.2.2 CAS
3.1.2.2.1 Release 2 SA, JH 9/22/05 1/31/06 100.0%

3.1.2.2.2 Release 3 SA, JH 1/2/06 3/31/06 100.0%

3.1.2.2.3 Release 4 SA, JH 4/3/06 6/14/06 100.0%

3.1.2.2.4 Release 5 SA 7/5/06 8/11/06 100.0%

3.1.2.2.5 Release 6 SA 10/2/06 10/23/06 0.0%

3.1.2.3 ODY
3.1.2.3.1 Delivery 13 BS, VH, JH 9/21/05 9/27/05 100.0%

3.1.2.3.2 Delivery 14 BS, VH, JH 12/14/05 1/6/06 100.0%

3.1.2.3.3 Delivery 15 BS, JH 4/3/06 4/14/06 100.0%

3.1.2.3.4 Delivery 16 BS, JH 7/5/06 7/20/06 100.0%

3.1.2.3.5 Delivery 17 BS, JH 10/2/06 10/13/06 100.0%
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3.1.2.3.6 Delivery 18 BS, JH 1/2/07 1/12/07 0.0%

3.1.2.3.7 Delivery 19 BS, JH 4/2/07 4/13/07 0.0%

3.1.3 Tools Release
3.1.3.1 Tools 4.4 Release JH 10/3/05 10/14/05 100.0%
3.1.3.2 Tools 4.5 Release JH 3/20/06 3/24/06 100.0%

3.1.4 System Release
3.1.4.1 PDS-D Upgrade Resource 

Management 
SH, JH 1/12/06 100.0%

3.1.5 Web Interface Releases 
3.1.5.1 D03.3.1 (Sub. Mgr) VH, EL, JH 8/29/05 9/2/05 100.0%

3.1.5.2 D03.3.2 (EN Web Page #1) VH, EL 9/19/05 9/23/05 100.0%

3.1.5.3 D03.3.3  (bug fixes) VH, EL, LH 12/9/05 100.0%

3.1.5.4 EN Web Page Release #2 EL,LH 4/28/06 100.0%

3.1.5.5 D03.4.1  JH, EL 9/29/06 65.0%

3.2 Data Engineering
3.2.1 SCRs for MER fixes to LVTOOL BS 9/19/05 10/17/05 100.0%

3.2.2 On-going catalog and data ingest 
for all missions

3.2.3 Resolve MEX catalog files issues BS 9/19/05 6/30/06 100.0%

3.2.4 MEX catalog files ingestion BS 12/1/06 1/11/07 0.0%

3.2.5 Keyword back-log SA, BS 10/3/05 6/30/06 100.0%

3.2.6 Restore NEAR archive SA 1/17/06 3/17/06 100.0%

3.2.7 MRO E2E Test #2 BS, EL, AL 11/28/05 7/31/06 100.0%

3.2.8 MRO E2E Test #3 BS, EL. JH 10/16/06 11/10/06 75.0%

3.2.9 MRO E2E Test #4 BS, EL, JH 2/1/07 2/19/07 0.0%

3.2.10 MER catalog and keyword clean-up BS 9/19/05 12/29/06 87.4%

3.2.11 DAP Support EL, JH 3/6/06 4/7/06 100.0%

3.2.12 Catalog Cleanup EL, SA, BS 3/6/06 5.0%

3.2.13 GEO review support
3.2.13.1 SHARAD peer review 6/1/06 6/30/06 100.0%

3.2.13.2 Spectral library peer review 6/1/06 8/31/06 100.0%

3.2.14 SBN review support 4/3/06 5/31/06 100.0%

3.2.15 Review SIS
3.2.15.1 MESSENGER SA 4/3/06 10/27/06 87.4%

3.2.15.2 PHX BS 4/3/06 11/30/06 74.8%

3.2.16 Review archive plan & design 
3.2.16.1 MESSENGER 4/3/06 6/30/06 100.0%
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245
246
247
248
249

250
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3.3 Web Development
3.3.1 Develop EN home page VH. Leads 8/1/05 9/12/05 100.0%

3.3.2 Develop Release D03.3.1 (Sub. 
Mgr)

VH 8/1/05 8/19/05 100.0%

3.3.3 Validate system hyperlinks VH 8/22/05 10/7/05 100.0%

3.3.4 Correct resource links VH, JH 10/12/05 10/19/05 100.0%

3.3.5 Review web security 10/10/05 10/21/05 100.0%

3.3.6 Develop Release D03.3.3
3.3.6.1 #243 Delete Phone book detail 

'Update?' link
VH 10/24/05 10/28/05 100.0%

3.3.6.2 #239 Delete Data Provider 
Utilities from Home Pages

VH 10/24/05 10/28/05 100.0%

3.3.6.3 #6 Release Object Screen 
changes

JH 10/24/05 11/14/05 100.0%

3.3.6.4 #248 Add "What's New" and 
"Alert" sections

VH 11/28/05 12/13/05 100.0%

3.3.6.5 #249 Remove links to pdsstartree VH 12/13/05 12/14/05 100.0%

3.3.7 EN Web Page Release #2 
3.3.7.1 #7 Add Catalog Search from 

pdsproto
VH 10/24/05 11/22/05 100.0%

3.3.7.2 #239 Add Data Provider Utilities 
from Home Page

JH 12/1/05 5/31/06 100.0%

3.3.7.3 #250 Changes for EN Login page JH 12/22/05 5/31/06 100.0%

3.3.7.4 Implement edits from EN Leads VH 11/4/05 12/8/05 100.0%

3.3.8 EN page update (on-going)
3.3.9 Web Interface Use Cases 

Document
El, MR 8/14/06 9/29/06 100.0%

3.3.10 508 Compliance
3.3.11 Develop Release D03.4.1

3.3.11.1 #71 Display DD version on the 
PDS Data Dictionary Lookup 
page

JH 2/21/06 4/14/06 100.0%

3.3.11.2 #81 Change bookmark header 
(<title> tags) to identify specfic 
pages

JH 6/7/06 6/30/06 100.0%

3.3.11.3 #202 Add link to previous 
versions of PDSDD from 
Dictionary Lookup Page

JH 2/21/06 4/14/06 100.0%

3.3.11.4 #215 Data dictionary lookup 
window devoid of controls

JH 11/1/06 11/29/06 0.0%

3.3.11.5 #228 Add print function to Data 
Dictionary Lookup Tool

JH 12/1/06 12/29/06 0.0%

3.3.11.6 #205 Add details on differences 
between versions of pdsdd

Ho, Rye 10/24/05 12/5/05 100.0%

PDS Engineering Node Master Schedule

11/9/06 Page 9 of 11



WBS Activity Name Staff Start 
Date

Finish 
Date

% 
Complete

4th Q 1st Q 2nd Q 3rd Q 4th Q 1st Q 2nd Q 3rd Q 4th Q

2005 2006 2007

Fourth Q First Q Second Q Third Q Fourth Q First Q Second Q Third Q Fourth Q

262
263
264
265
266
267
268
269
270
271
272
273
274
275
276
277
278
279
280
281
282
283
284
285
286
287
288
289
290
291
292
293
294
295
296

3.3.11.7 #242 Search box fix JH, AL 6/5/06 7/21/06 85.0%

3.4 DataBase
3.4.1 Fix SCR #276 Add Standard 

Values Set
JH 7/17/06 7/28/06 100.0%

3.5 Infrastructure
3.5.1 Present system enhancement plan

3.5.1.1 Data volume transfer plan AL 8/22/05 9/9/05 100.0%

3.5.1.2 Load balancing & eventhander AL 8/22/05 9/9/05 100.0%

3.5.1.3

3.5.1.4 Server data consolidation AL, FL 10/3/05 10/14/05 100.0%

3.5.1.5 Install PatchLink agents AL, FL 10/3/05 11/11/05 100.0%

3.5.2 Starbeam rollout
3.5.2.1 System config and data transfer AL 10/3/05 10/14/05 100.0%

3.5.2.2 Verification JH, VH 10/17/05 11/25/05 100.0%

3.5.2.3 Nagios monitoring and event 
handling

AL 12/1/05 12/7/05 100.0%

3.5.2.4 Starlite upgrade AL 8/7/06 10/13/06 91.0%

3.5.3 StarSyb rollout
3.5.3.1 System config and data transfer AL 11/7/05 11/25/05 100.0%

3.5.3.2 Verification JH 11/28/05 12/9/05 100.0%

3.5.3.3 Nagios monitoring and event 
handling

AL 12/12/05 12/23/05 100.0%

3.5.3.4 Starbase rollout
3.5.3.4.1 System config and data transfer AL 10/3/05 11/18/05 100.0%

3.5.3.4.2 Verification JW 10/17/05 11/14/05 100.0%

3.5.3.4.3 Nagios monitoring and event 
handling

AL 1/9/06 1/27/06 100.0%

3.5.4 Mirror Site
3.5.4.1 Design AL, EL 12/5/05 1/27/06 100.0%

3.5.4.2 Implement AL 2/21/06 3/17/06 100.0%

3.5.4.3 Local Test AL, EL 3/20/06 4/21/06 100.0%

3.5.4.4 Deliver to Host Site AL 5/1/06 5/5/06 100.0%

3.5.4.5 Remote Test SBN,AL,EL 6/12/06 7/3/06 100.0%

3.5.4.6 Docunmentation AL, EL 3/1/06 5/5/06 100.0%

3.5.5 Test bed AL 2/1/06 2/28/06 100.0%

3.5.6 MySQL server migration AL 8/14/06 9/8/06 100.0%

3.5.7 Servers Upgrade AL 10/2/06 1/31/07 23.6%

3.6 Service
3.6.1 Move medium to RPIF CS 8/22/05 9/23/05 100.0%
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3.6.2 Correct Raid directory name CS 8/15/05 8/31/05 100.0%

3.6.3 Subscription notification list cleanup CS 8/7/06 12/29/06 59.1%

3.6.4 Raid group directory clean-up and 
verify data set links

CS 1/2/06 11/30/06 90.8%

3.6.5 Inventory documentations and 
send to Records 

CS 6/12/06 10/6/06 94.4%

3.6.6 Inventory and send all copies to 
NSSDC for RS

12/5/05 1/31/06 100.0%

3.7 Process
3.7.1 Change Request EL 9/26/05 10/14/05 100.0%

3.7.2 Engineering Processes SH, EL 9/26/05 12/30/05 100.0%

3.7.3 Issue Tracking plan EL 8/29/05 9/16/05 100.0%

3.7.3.1 Tool selection EL, VH, ER 8/15/05 8/26/05 100.0%

3.7.4 Data Engineering Processes EL, RJ 3/1/06 11/24/06 91.1%
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